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South Lincoln Homes: 
HOPE VI Resident Training

ÅWhy are we here?

ÅWhat has happened the last couple years?

ÅWhat is happening now?



Why are we here?
ÅDHA has been planning the redevelopment of 

South Lincoln.

ÅDHA will apply for a HOPE VI Grant from HUD 
in November 2010.  

ÅResident Training

ſGeneral Principals of Development

ſTechnical Assistance Available

ſCapacity Building

We want all residents to be able to participate in 
the development and implementation process!



Why are we here?  

To discuss DHAôs HOPE VI Process: 
ÅPhysical Plan ïphased unit development (General Principles of Development)

ÅDemolition Plan ïphased demolition (General Principles of Development)

ÅPlanned Community & Supportive Services (Technical Assistance)

ÅOther proposed activities (Technical Assistance/Capacity Building)

ÅRelocation/Reoccupancy Plans (Technical Assistance/Capacity Building)

ÅSection 3 Opportunities (Technical Assistance/Capacity Building)

ÅImplementation Process ïwhat happens next?



What has been happening?

ÅStation Area Plan  
ſCollaboration between the City and DHA

ſOver 18 months of planning with the RAC

ſPassed by City Council in September 2010

ÅSouth Lincoln Redevelopment Master Plan
ſCollaboration between DHA and the Steering Committee 

ſStarted in April 2009

ſPhysical plan completed in August 2009

Å1099 Osage 
ſDesign with Steering Committee and community through 2010

ſGround óplantingô was September 27, 2010

ſScheduled to open in January 2012



ÅSouth Lincoln Master Plan in 2009:
5 Local Resident Council Meetings

22 community meetings or group interviews to review goals, concerns, 

concept options and site amenities for the South Lincoln 
Redevelopment Master Plan.

7 Steering Committee meetings to review comments by the community, 

troubleshoot design ideas and offer guidance to the Master Plan.

Over 320 comments have been received throughout the Master 

Planning process to shape the GOALS, DESIGN of the plan, 
community amenities, location of community spaces and ideal 
phasing concepts.

What has been happeningé.



Å1099 Osage design planning since 2010:
8 Local Resident Council Meetings

13community meetings or group interviews to review goals, concerns, 

concept options and site amenities for 1099 Osage.

5 Steering Committee meetings to review comments by the community, 

troubleshoot design ideas and offer guidance to the Master Plan.

160 comments have been received throughout the 1099 Osage design 
process to shape the GOALS, DESIGN of the plan, community 
amenities, location of community spaces and ideal phasing concepts.

What has been happeningé.



Overview:
South Lincoln Master Redevelopment Plan



South Lincoln Redevelopment
Master Plan

Å15.1 acres (DHA) + 2.4 acres (City)

Å800 -900 units

ÅMix of housing products and a range of income levels.

ÅTransit Oriented Development (TOD) 

ÅHolistically Sustainable



South Lincoln Master Planning Comments

Source:  Mithun/DHA



South Lincoln Public Goals/Vision Breakdown 

Source:  Mithun/DHA



BUILDING DESIGN Goals/Vision Breakdown 
safety/security

stairs not good (design option)

need for private outdoor spaces

gardens desirable

ADA & ease of access

what are the non-residential uses

parking

graffiti concern

large windows in units

public art

support for public outdoor space

trees good

access to views good

design of bldg must relate to surrounding (scale & 
material)
programming senior space

interior community space w/character

sustainable & green

maintenance

noise

need for stormwater solution

shade impact of bldg

Safety/Security

Private Outdoor 
Spaces

Large or tall 
windows

Building design
relates to 

surroundings

Noise

Views

Gardens
Ease of 
Access

Parking
Non-residential

Public Art

Senior Community 
space

Sustainable/Green



South Lincoln Redevelopment Goal

To create an energized transit community 
where people choose to live to experience 
environmental sustainability, cultural 
diversity, proximity to downtown, and a 
spectrum of housing options.

To integrate planning, design, and operations 
to promote economic, environmental, and 
social vitality.



Source: Mithun

South Lincoln Homes: 
Proposed Master Redevelopment Plan



Overview:
South Lincoln HOPE VIPlan



South Lincoln 2010 HOPE VIPhysical Plan

Represents a portion of the South Lincoln 
Master Redevelopment Plan
ſThe entire redevelopment plan is too big to fund with ONE grant 

source,

¶Ex: 1099 Osage was funded by a different grant than HOPE VI

ſBy breaking the Master Plan into smaller grant funding requests, 
each application is more realistic,

ſDHA will seek another grant source for the remaining portion of 
the Redevelopment Master Plan (HOPE VI, Choice 
Neighborhoods, other).



ÅDHA has worked with the Steering Committee, 
Residents and the LRC to develop a phased demolition 
plan

ÅThe plan emphasizes allowing residents the ability to 
remain in the neighborhood during the 
redevelopment

ÅThe redevelopment will take over 7 years and will leave 
buildings standing and rented until they are ready for 
redevelopment

South Lincoln 2010 HOPE VI Phasing Plan



Existing Buildings and Proposed Buildings

* 254 occupied currently
* ~800 units at completion (7+ years)



Phase I: 1099 Osage
Funded by ARRA (not HOPE VI)
New units constructed on vacant parcel
ÅStart construction fall 2010
ÅFinish construction January 2012

1099 

Osage



Demolition to occur in 2012 (if get H6 Award)

Demolish 38 two-bedroom units:
1300, 1306, 1310, 1314, 1318, 1322 W. 10th Avenue

971, 975. 979, 983, 987, 991 Navajo Street

949, 953, 957, 961, 965, 969 Navajo Street

933, 935, 937, 939, 941, 943, 945, 947 Navajo Street

1301, 1305, 1309, 1313, 1317, 1321 W. 10th Avenue

1003, 1005, 1009, 1011, 1015, 1017 Navajo Street

Newly constructed (all Public Housing):
100 senior/disabled elevator (94 one-beds, 6 two-beds)



Phase II Construction: 
Funded by HOPE VI
Construct (all mixed income):
B4: 49 elevator units + ground floor retail
D2: 32 elevator units (Artist Bldg/studio space)
D3: 8 row units
D4: 6 row units

D2
B4

D3D4



Demolition to prepare for Phase III
Demolish 82 units:
18 one-bedrooms, 12 two-bedrooms, 34 three-bedrooms, 16 four-

bedrooms, 2 five-bedroom units:

953, 959, 965, 971, 977, 983, 989, 995 Mariposa

1218, 1222, 1226, 1230, 1234, 1238, 1242, 1246 W. 10th Avenue

1248, 1252, 1256, 1260, 1264, 1268, 1272, 1276 W. 10th Avenue

952, 958, 964, 970, 978, 982, 988, 994 Navajo 

1278, 1282, 1286, 1290, 1294, 1298 W. 10th Avenue

1200, 1204, 1208, 1212, 1216 W. 10th Avenue

1201, 1205, 1209, 1213, 1217 W. 10th Avenue

1285, 1289 W. 10th Avenue

1005, 1011, 1017, 1023, 1029, 1035, 1041, 1047 Mariposa

1221, 1225, 1229, 1233, 1237, 1241, 1245, 1249 W. 10th Avenue

1253, 1257, 1261, 1265, 1269, 1273, 1277, 1281 W 10th Avenue

1006, 1012, 1018, 1024, 1030, 1036, 1042, 1048 Navajo

Newly constructed:
195 units



Phase III Construction:

E1

C3

C4

Funded by HOPE VI
Construct:
C3: 6 row units (DHA mixed income)
C4: 82 elevator units (DHA mixed income)
E1: 78 elevator (non DHA units)



Demolition to prepare for Phase IV (final demo phase with 2010 H6)

Demolish 66 units:
6 one-bedrooms, 56 two-bedrooms, 4 three-bedrooms, 0 

four-bedrooms, 0 five-bedroom units:
1008, 1016, 1024, 1032, 1040, 1048 Osage 

1021, 1023, 1027, 1029 Navajo

1031, 1035, 1037, 1041, 1043, 1045, 1049 Navajo

1050, 1054, 1058, 1062, 1066, 1070, 1074 Osage

1076, 1080, 1084, 1088, 1092, 1096, 1098 Osage

1356, 1364, 1370, 1378, 1384, 1392, 1398 W. 11th Ave

1300, 1308, 1314, 1322, 1328, 1336, 1342, 1350 W. 11th Ave

1051, 1055, 1057, 1061, 1063, 1067, 1069, 1073 Navajo

1075, 1079, 1081, 1085, 1087, 1091, 1093, 1097 Navajo

Newly constructed:
266 units



Phase IV Construction:

B2

B3

B1

Final Phase funded by 2010 HOPE VI grant
Construct: (all mixed income)
B1: 42 elevator units + ground floor office/retail
B2: 42 elevator units
B3: 8 row units



The next phases will be funded by a 

different grant application or funding 

source 



Demolition to prepare for Phase V 

After receipt of second grant funding (H6, CNI, other)
Demolish 38 units:

10 one-bedrooms, 4 two-bedrooms, 14 three-bedrooms, 8 four-bedrooms, 2 five-bedroom units:
1200, 1204, 1208, 1212, 1216 W. 11th

1284, 1288, 1292, 1296, 1298 W. 11th Ave

1051, 1057, 1063, 1069, 1075, 1081, 1087, 1093 Mariposa

1220, 1224, 1228, 1232, 1236, 1240, 1244, 1248 W. 11th Ave

1252, 1256, 1260, 1264, 1268, 1272, 1276, 1280 W. 11th Ave

1050, 1056, 1062, 1068, 1074, 1080, 1088, 1098 Navajo



C2

C1

C5

Funded by 2 nd HOPE VI/other Grant Application
Construct: 

C1: 68 units

C2: 13 units

C5: 7 units

Phase V Construction:



Demolition to prepare for Phase VI
Funded by 2 nd HOPE VI/other Grant Application
Demolish 42 units: 6 one-bedrooms, 24 two-bedrooms, 10 three-bedrooms, 4 four-

bedrooms, 2 five-bedroom units:
905, 911, 917, 923, 929, 935, 941, 947 Mariposa

1201, 1205, 1209, 1213, 1217 W. 9th Ave

1279, 1283, 1287, 1291, 1295 W. 9th Ave

1225, 1227, 1229, 1231, 1233, 1235, 1237, 1239, 1241, 1243 W. 9th Ave

1253, 1255, 1257, 1259, 1261, 1263, 1265, 1267, 1269, 1271 W. 9th Ave

904, 910, 916, 922, 928, 934, 940, 946 Navajo Street



Phase VI Construction:
Funded by 2 nd HOPE VI/other Grant Application 

D1 B5

E5 E6
E4

E3 E2

A3

Construct: 

A3: office space TBD

B5: 40 units + ground floor 

retail

D1: 63 units + ground floor 

retail

E2: 8 units

E3: 12 units

E4: 8 units

E5: 44 units

E6: 44 units

Newly constructed: 756 units
Note: MP calls out 761 units b/c we assumed 105 in 1099 Osage instead of 100

Note: does not include any off-site/in-neighborhood units


